01 Mission Control

Mission, release targets, delivery approach and the shared Definition of Done.

BUSINESS QUESTION

What transaction volumes should FRO expect at Golden, Westminster and Parker, and how does uncertainty affect each proposed investment?

INTERNAL RELEASE TARGET

Tue, Nov 3, 2026, 12:00 PM

ASSIGNMENT DEADLINE

Tue, Nov 3, 2026, 5:30 PM

DELIVERY APPROACH

Sprint 0
Project definition, architecture, backlog refinement and Sprint planning

→

Sprint 1
Sunday delivery increment

→

Sprint 2
Monday delivery increment

→

Tuesday
Release buffer and defect correction

DEFINITION OF DONE

1 Stakeholder requirement satisfied

2 Acceptance criteria satisfied

3 Technical implementation verified where applicable

4 QA passed

5 Numbers and evidence reconcile

6 Dale understands the relevant midterm concept

7 Product Owner accepts the story

8 Recovery state preserved when work materially changes the product

02 Starfleet Delivery Teams

Command roles and the three technical workstreams.

Dale
Product Owner / Business Analyst

JARVIS
Scrum Master / QA / Learning Coach

TECHNICAL WORKSTREAMS

Team Defiant
Tech Lead: Dume
Domain: Excel and Modeling

Responsibilities
Statsbook, Excel formulas, regression workbook, profitability model, DCF integration, dashboard

Team Voyager
Tech Lead: Friday
Domain: Python and Development

Responsibilities
Python, Jupyter, pandas, seaborn, EDA, pair-programming support

Team Enterprise
Tech Lead: Ultron
Domain: Word and Communication

Responsibilities
Analysis document, executive communication, formatting, final document quality

Miro Shared cross-team visual planning and architecture workspace. A tool, not a separate team or persona.


03 Epics

Five epic groups. Drag refined stories under their epic as backlog refinement continues.

E1	E2	E3	E4	E5
Excel Statsbook	Profitability Model Integration	Python EDA	Management Interpretation	Release and Midterm Readiness
Drop E1 stories here	Drop E2 stories here	Drop E3 stories here	Drop E4 stories here	Drop E5 stories here


04 Delivery Dependency Map

Read left to right. Each arrow means "must be ready before". Node colors match the Epics frame.



05 Story Kanban

Add stories as backlog refinement continues. Drag cards between columns to update status.



06 Sprint Metrics

Project health. Double-click a value to update it manually.

OVERALL COMPLETION %	ACCEPTED STORY POINTS	TOTAL REFINED STORY POINTS
--	2 (A4-01)	--
SPRINT COMMITTED POINTS	**OBSERVED VELOCITY**	**MIDTERM READINESS %**
--	--	--
DELIVERY CONFIDENCE	**CURRENT STORY**	**CURRENT BLOCKER**
--	A4-02 Dynamic Categorical Association Analysis (READY)	None. A4-02 unblocked by A4-01 completion.

07 Risks / Parking Lot

Add risks on the left, non-blocking ideas on the right. Review the parking lot at Sprint Retrospective.

RISKS

- Tuesday noon internal release target
- Assignment due Tuesday at 5:30 PM
- Assignment and midterm preparation occur concurrently
- RESOLVED / CLOSED by PRE-A4-01: Assignment 3 stored-random-error flagged by instructor as unsuitable for simulation. Dynamic random-error baseline verified.

PARKING LOT

- Future workflow / process improvements
- Optional Miro refinements
- Toolchain improvements that do not block current delivery
- Items identified for Sprint Retrospective